RFQ Injector Installation Updates
(29 Aug — 05 Sep 2012)

C.Y. Tan
05 Sep 2012
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Wall panel removed for door cutting




RFQ PA disassembled




Tying up cables before platform
assembly




LEBT stand disassembly




MEBT stand partially assembled

There are missing parts that
are necessary for mounting
the quadrupoles and the
buncher.




Plans

« Construction of platform starts.
» Test area preparation for LEBT move

- Power and vacuum cables removed from test line
(done).

- Cubes removed from test line (done)
- Solenoids (left on)
- Disassemble source HV cabinet
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